COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 09/ 27/ 2021

ESTI MATE SUMMARY 19: 05: 48
CONTI D: C22986 ESTI MATE NO 0009 PROG SPEC YR 2005
PCN: 22986- BI D COFRS REPORTI NG CATEGORY: 1 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 793.0 DAYS TIME ALLOW 11/30/202 FI XED COMPLETI ON DAT
REG ON 1 6 I NCH LANE LI NE MARK PERCENT TIME:  89.71 ORI G TIME ALLOW 11/30/202 FI XED COVPLETI ON DA1
PROQJECT NO FSARL100- 327
REGION 1 6 I NCH LANE LI NE MARKI NGS
NAVE OF ROAD:
PRQIECT COUNTI ES: DENVER ARAPAHOE
DOUGLAS, REG ON 1 OTHERS
CONTRACTOR:
ROADSAFE TRAFFI C SYSTEMS, | NC PAY PERI OD ENDI NG 08/ 31/ 2021 DATE TI ME STARTED 07/01/2019
3015 E I LLINI STREET DATE LET 05/ 09/ 2019 DATE WORK BEGAN  07/01/2019
DATE AWARDED 05/ 17/ 2019 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 06/12/2019 DATE ACCEPTED
PHOENI X AZ 85040  (602)243-1218 DATE NOTI CE TO PROCEED 07/ 01/ 2019
CURRENT TOTAL TH 'S ESTI MATE

CURRENT PRQJECT AMI: $ 7,927, 410. 44 PARTI Cl PATI NG $ 0.00 $ 0.00
AWARD PRQIECT AMI:  $ 7,896, 410. 44 NON- PARTI Cl PATI NG 5,173,935.29 1,360, 549. 09
PERCENT COVPLETE: 65. 27% TOTAL EARNI NGS 5,173, 935. 29 1,360, 549. 09
FUNDS AVAI LABLE: $ 2,753,475.15 STOCKPI LED MATERI ALS 0.00 0.00

GROSS EARNI NGS 5,173, 935. 29 1, 360, 549. 09
TOTAL CLAI MB: $ 0.00 RETAI NAGE -118, 446. 16 -4,629.57

SECURI TI ES ENCUVBERED 0.00 0.00

NET EARNI NGS 5, 055, 489. 13 1, 355, 919. 52

LI QUI DATED DAMAGES 0.00 0.00

AUTOPAY ADJUSTMENT 0. 00 0.00

AVOUNT DUE 5, 055, 489. 13 1, 355, 919. 52

OTHER ADJUSTNMENTS 0.00 0.00

PAYMENT DUE ;  13s5,919.52

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D

NO.

CAT NO0200

0005 626- 00000

0010

627-01010

0015

627-01011

0020

700- 70010

0025

700- 70016

0030

700-70111

0035 700-70380

CAT NO0400

0040 620-00020

C22986 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2
22986-BI D ESTI MATE RUN 09/ 27/ 2021
FSAR100- 327 ESTI MATE NO 0009 19: 05: 48
CURRENT PREV QTY/ AMOUNT
| TEM QUANTI TY/ QTY TH'S PERI OD TH S CUMULATI VE
DESCRI PTI ON UNI TS QrY TO DATE PERI OD AMOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, wTeRcE T T
ROADVWAY
Mobi I'i zati on 1. 000 0. 600
LS 0. 400 13, 000. 00
32, 500. 00000 1. 000 32,500. 00
Preforned Plastic Pavement Marking (Type I)(Inlaid) 551, 705. 000 256, 385. 160
SF 109, 550. 500 1, 056, 066. 82
9. 64000 365, 935. 660 3,527,619.76
Preforned Plastic Pavenent Marking (Contrast)(Inlaid) 263, 016. 000 137,171. 500
SF 30, 236. 750 291, 482. 27
9. 64000 167, 408. 250 1, 613, 815. 53
F/ A M nor Contract Revisions 25, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
F/ A Fuel Cost Adjustnent 500. 000 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0. 00
Project First Program 500. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
F/ A Erosion Control 5, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
CAT 0200 CURRENT AMT $ 7,917,410.44% 1,360,549.09% 5,173, 935.29
CONSTRUCTI ON ENG NEERI NG BI D | TEMS
Sanitary Facility 2.000 0. 000
EACH 0. 000 0. 00
5, 000. 00000 0. 000 0. 00
CAT 0400 CURRENT AMT $ 10, 000. 00 $ 0.00% 0. 00
PRQIECT TOTAL CURRENT AMI $ 7,927,410.44$% 1,360,549.09% 5,173, 935.29



